


# ~ Contributions ~

- I was the main Front-end design person for some user-heavy areas, including:
  - Navigation Bar
  - About Page (Text)
  - Shop Page
  - Product Page
  - Cart Page
- Images may be out of date.
- Current site at:
  - <https://octopus-app-7say4.ondigitalocean.app/>



# ~ Artifacts and Locations ~

- README.md

- Github: <https://github.com/umb-410-WW/welkin-wonders/blob/main/README.md>



- Table Sprint Overviews

- Deprecated
- <https://github.com/umb-410-WW/welkin-wonders/tree/main/artifacts>

- We forgot about this in favor of:

- Whiteboard Sprint Overviews

- Whiteboard → Discord
- Github: <https://github.com/umb-410-WW/welkin-wonders/tree/main/artifacts> (Deprecated too)
- Server: [/home/jonathan/cs410/proj3/sprints](https://home/jonathan/cs410/proj3/sprints) (We don't have a unified upload area)



	FEATURE	RESPONSIBLE	START DATE	END DATE	DURATION	STATUS	COMMENTS
1	<b>SPRINT GOAL: Create necessary frontend pages for the website.</b>						
2	Navigation - Search bar for products	Liam	10/21/2025	10/23/2025	2 Days	Complete	Navigation - Search bar Complete. Search bar will need eventual backend integration for product search functionality.
3	Banner Design - Website icons	Thea	10/21/2025	10/23/2025	2 Days	Complete	Created a banner for the home page to welcome visitors into the shop. Also created additional assets for the website (e.g. icons for the Contact Us button).
4	Product Page (Frontend) Layout - Embedded Google Maps	Jonathan	10/21/2025	10/23/2025	2 Days	Complete	The contact page has been completed, allowing customers to fill out a Google form to contact the company owners. In the future, this may need to be adjusted (e.g., change receiving email address or add additional links to the form based on client needs).
5	About Us page implementation	Nam	10/21/2025	10/23/2025	2 Days	Complete	The About Us page has been completed, which will serve to let customers about WelkinWonders values, history, etc.
6	<b>SPRINT GOAL: Implementational Backend (user feedback, database, frontend implementation, and design, integrating backend)</b>						
7	General Database Design - Product & User Schemas, Knowledge Acquisition	Liam	10/28/2025	10/30/2025	2 Days	Complete	The general schema for the User and Product tables have been completed. Also began studying the Laravel framework for backend functionality (knowledge acquisition). These will eventually be integrated with Laravel to allow for products to be developed (e.g. shipping, cart functionality).
8	Full stack design and adding new designs to the website layout	Thea	10/28/2025	10/30/2025	2 Days	Complete	Finalized user interface for the homepage banner and home page. Also added new images to the navigation bar (e.g. icons).
9	Shop Page (Frontend) Layout - Product Card Templates	Jonathan	10/28/2025	10/30/2025	2 Days	Complete	Created the shop page with generic product cards which will eventually be populated with real product data from the database.
10	Adding About Us to the Homepage - Admin Page (Frontend)	Nam	10/28/2025	10/30/2025	2 Days	Complete	The About Us page has been moved to the home page per client feedback. Also created the Admin page which will eventually interact with the database. This includes the ability to add or remove products, update stock values, and view sales metrics.
11	<b>SPRINT GOAL: Continue working on backend development and begin integrating items to the Laravel framework</b>						
12	Transition to Laravel - User Authentication	Liam	11/1/2025	11/02/2025	2 Days	In Progress	In the process of transitioning our backend to the Laravel framework. Completed user authentication setup, allowing users to login to the website. Still need to finish routing to ensure proper permissions (e.g. a parent should not be able to go to the user dashboard).
13	Continue cleaning up frontend elements (e.g. ensuring no duplicate elements)	Thea	11/02/2025	11/02/2025	2 Days	In Progress	Continued cleaning up the front end code to ensure no overflow or improper element formatting.
14	Product Page (Frontend) Layout, Generic Product Templates, and Backend Delivery	Jonathan	11/02/2025	11/02/2025	2 Days	In Progress	Created a generic product page template which will eventually interact with the database. Also created a new section for customer view reviews. Adding reviews (on Tomtombed job). This product page will also eventually integrate with Laravel to display an existing product, display and edit customer reviews, and add the item to a shopping cart.
15	Begin implementing Admin Backend page to Laravel framework	Nam	11/02/2025	11/02/2025	2 Days	In Progress	In the process of transferring the Admin page to the Laravel framework, including adjusting frontend to the new framework, as well as integrating front end features with the database (e.g. the Products table).

# ~ Changes to info\_nnnn.txt ~

- The following content was added:
- Skills
  - Front end Design
  - Team Collaboration
  - Client Communication

```
1. Last four digits of student ID: 6791
2. First Name and Last Initial: Jonathan Renan E
3. Skills:
    Problem Solving
    Creativity
    Programming
        HTML
        CSS
        Javascript
        C
        C++
        Python

    Math
    Vim
    Git
    Github
    Frontend Design
    Team Collaboration
    Client Communication

4. Preferred Roles:
    Tester
    Coder
    Designer
```